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DEPARTMENT OF ENERGY
Federal Energy Regulatory Commission
[Docket No. CP18-103-000]
Rockies Express Pipeline LLC; Notice of Extension of Time Request

Take notice that on June 23, 2021, Rockies Express Pipeline LLC (Rockies
Express) requested that the Federal Energy Regulatory Commission (Commission) grant
an extension of time, until September 20, 2023, to complete the construction of six new
5,350 horsepower (hp) natural gas reciprocating compressor units (32,100 hp total) at its
existing Cheyenne Compressor Station (Cheyenne Hub Enhancement Project) in Weld
County, Colorado, as authorized as part of the Cheyenne Hub Enhancement Project in the
September 20, 2019 Order Issuing Certificates! (September 20 Order). The September
20 Order required Rockies Express to complete construction and make the facilities
available for service within two years of the Order date. Rockies Express has since
completed construction of four of the six authorized compressor units, placing units 1-3
into service on July 26, 2020, and unit 4 into service on December 17, 2020.3

Compressor units 5 and 6 remain unconstructed.

I Cheyenne Connector, LLC, 168 FERC § 61,180 (2019), order amending
certificate, 171 FERC 4 61,055 (2020). In the Order the Commission also approved the
Cheyenne Connector Pipeline Project in Docket No. CP18-102-000.

2 Notice of Commencement of Service of Rockies Express Pipeline LLC, Docket
No. CP18-103-000 (July 13, 2020).

3 Notice of Commencement of Service of Rockies Express Pipeline LLC, Docket
No. CP18-103-000 (December 17, 2020).



Rockies Express states it has been delayed in reaching full commercialization for
compressor units 5 and 6, with the economic slowdown and fallout from the COVID-19
pandemic. The final two compressor units that have not yet been constructed will be
installed at the existing Cheyenne Compressor Station on land already owned by Rockies
Express under the terms and conditions of the existing certificate. Rockies Express states
that the extension of time will not result in any environmental impacts not already
examined on the record in the certificate proceeding and will provide Rockies Express
with the time necessary to install these remaining two units

This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on Rockies Express’ request for an extension
of time may do so. No reply comments or answers will be considered. If you wish to
obtain legal status by becoming a party to the proceedings for this request, you should, on
or before the comment date stated below, file a motion to intervene in accordance with
the requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214
or 385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).4

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for Natural Gas Act facilities when such
requests are contested before order issuance.® For those extension requests that are

contested, the Commission will aim to issue an order acting on the request within 45

4 Only motions to intervene from entities that were party to the underlying
proceeding will be accepted. Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at
P 39 (2020).

5 Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR 385.2201(c)(1) (2019).



days.® The Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension.” The Commission will not
consider arguments that re-litigate the issuance of the certificate order, including whether
the Commission properly found the project to be in the public convenience and necessity
and whether the Commission’s environmental analysis for the certificate complied with
the National Environmental Policy Act.® At the time a pipeline requests an extension of
time, orders on certificates of public convenience and necessity are final and the
Commission will not re-litigate their issuance.® The OEP Director, or his or her designee,
will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register,
the Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the “eLibrary” link. Enter the docket number excluding the
last three digits in the docket number field to access the document. At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the

proclamation declaring a National Emergency concerning the Novel Coronavirus Disease

¢ Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at P 40 (2020).

71d. at P 40.

8 Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public
interest and whether the Commission’s environmental analysis for the permit order

complied with NEPA.

® Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at P 40 (2020).



(COVID-19), issued by the President on March 13, 2020. For assistance, contact FERC
at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-
8659.

The Commission strongly encourages electronic filings of comments, protests and
interventions in lieu of paper using the “eFiling” link at http://www.ferc.gov. Persons
unable to file electronically should submit an original and three copies of the protest or
intervention to the Federal Energy Regulatory Commission, 888 First Street, NE,
Washington, DC 20426.

Comment Date: 5:00 pm Eastern Time on July 22, 2021.
Dated: July 7, 2021.
Kimberly D. Bose,

Secretary.
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